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Summary: 
 

This agenda item requests Board of State and Community Corrections (BSCC) approval of  

Imperial County’s request to increase the number of beds within the proposed stand-alone facility for 

the current Assembly Bill (AB) 900 Phase II Jail Construction Financing Program project. 
 

Background: 
 

At the September 2012 BSCC meeting, Imperial County received a conditional award through the  

AB 900 Phase II Jail Construction Financing Program.  The County’s application described their scope 

of work as the construction of a new adult detention facility consisting of 228-bed medium security beds 

and four special use beds 

 

Upon further development of the staffing plan and review of the design documents, Imperial County has 

determined to increase the number of beds in the dormitories of the proposed facility to 270 and 

continue with the four special use beds (Attachment A).  This increase does not alter the square footage 

of the facility. This change allows the jail facility to efficiently manage the inmate population and 

allows the county to address the current need of the jail facility and funding program. 
 

The County understands that their conditional award will not increase and has determined that this 

scope modification will not significantly impact the budget. 

________________________________________________________________________________ 

Recommendation/Action Needed: 
 

Staff recommends the Board approve Imperial County’s request to modify scope of its  

AB 900 Phase II Jail Construction Financing Program project. 

 

Attachments: 

A: Imperial County Project Scope Summary – October 2013 

 


